



City of Sedona
Public Works Department
 102 Roadrunner Drive Sedona, AZ 86336
 (928) 204-7111 • Fax: (928) 282-5348



Sedona in Motion 4C – Pedestrian Crossing at Tlaquepaque


FY20 CIP Update

**FINAL
FEASIBILITY
REPORT**

State Route 179
at Tlaquepaque
Pedestrian Crossing

June 2019

Prepared for the
City of Sedona



KEY FEATURES:

Consultant: JE Fuller/WSP

Contractor: TBD

Timing: FY 2018 – FY 2024

Construction Challenges:

- Heavy vehicular and pedestrian traffic
- Land acquisition
- Potential for restricted work hours
- Floodplain
- Property impacts
- Utility impacts

Project Manager:

Robert Welch, PE
(928) 203-5120

BWelch@SedonaAZ.gov

City Engineer:

J. Andy Dickey, PE
(928) 203-5039

ADickey@SedonaAZ.gov

\$ FY20 Project Budget: \$252,500

Total Project Budget: \$2,261,100

This project is one of the transportation projects identified in the Transportation Master Plan and by Council as a priority. The project proposes construction of a pedestrian bridge, tunnel, or other pedestrian crossing of State Route 179 between Oak Creek and SR 89A. A pedestrian bridge, tunnel, or other grade separated crossing in this area would eliminate conflicts between pedestrians and vehicles on this segment of SR 179. Traffic flow and pedestrian crossing safety would be improved, and broader area traffic congestion would be reduced.

Status: The Feasibility Report has been completed. Four pedestrian crossing concepts of SR 179 have been developed as follows:

1. Pedestrian Overpass (bridge structure);
2. Pedestrian Underpass (tunnel structure);
3. Pedestrian Underpass of SR 179 Oak Creek Bridge (featured illustration); and
4. At-Grade Signalized Pedestrian Crossing (a featured illustration above).

For a copy of this update, or updates for other projects, visit the projects website at: www.sedonaaz.gov/CIP.

Staff is currently pursuing contracting options for final design development of the preferred crossing as defined by concept 3 and anticipates commencing the design by October.

Project Status

August 2019

Project Phase	% Completion	Completion Date
Design	0%	June 2020
Construction	0%	FY 21