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Project Status  January 2018 
Project Phase % Completion Completion Date 

Design  0% TBD 
Construction 0% TBD 

 City of Sedona  
  Public Works Department 
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

PD Facility Renovation                                            FY18 CIP Update 

KEY FEATURES: 

Consultant:  TBD 

Contractor:  TBD 

 

Construction Challenges: 

• Remodel with minimal disruption 
to Police Department function 

 

 

Project Manager: 
Ryan Mortillaro, EIT 
(928) 203-5091 
RMortillaro@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$ FY18 Project Budget: $150,000 
 Total Project Budget: $150,000 
  
                               

 

 

 

 

 
         
                                                                     

The Police Department has determined the need to efficiently remodel underutilized 
floor space. This project will assess the full needs of the Police Department, and may 
result in a full remodel of the existing station, and the addition of new floor space. 

Status:  The City of Sedona is currently reviewing a design proposal from a 
consultant. 

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 
 
 
 
 
 
 

mailto:RMortillaro@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status  January 2018 
Project Phase % Completion Completion Date 

Design  100% Summer 2017 
Construction 0% Summer 2018 

 City of Sedona  
  Public Works Department 
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

PD Shooting Range Improvements                                FY18 CIP Update 

KEY FEATURES: 

Consultant:  Lyon Engineering 

Contractor:  TBD 

 

Construction Challenges: 

• N/A 
 

 

Project Manager: 
Ryan Mortillaro, EIT 
(928) 203-5091 
RMortillaro@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$ FY18 Project Budget: $272,500 
 Total Project Budget: $726,250 
  
                               

 

 

 

 

 
         
                                                                     

The Police Department has determined the need for a more functional shooting 
range facility. The shooting range will see improvements to restroom facilities, 
storage, and an additional briefing/presentation room. 

Status:  The bid opening took place on October 26, 2017. All bids received were 
unsuccessful. A modular classroom is currently in the process of procurement. 

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 
 
 
 
 
 
 

mailto:RMortillaro@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status  January 2018 
Project Phase % Completion Completion Date 

Design – Phase 4  100% October 2016 
Construction (Portal Ln–Oak Creek) 100% August 2017 (Phase 4A) 
Construction (Brewer Rd-Portal Ln) 55% Spring 2018 (Phase 4B) 

 City of Sedona  
 Public Works Department 
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Brewer Road/Tlaquepaque Drainage Improvements                                        FY18 CIP Update 

KEY FEATURES: 

Consultant: Shepherd-Wesnitzer, Inc. 

Contractor: Tiffany Construction Co. 

Timing:  
Phase 4: 
    Design:   Jan 2016 – Oct 2016 
    Construction:   FY 2017 & 2018 
 
Construction Challenges: 

• Pedestrian access 
• Business access 
• Utility Coordination 
• Maintenance of Drainage  
• Maintenance of Traffic 

 

 

Project Manager: 
David Peck, EIT 
(928) 204-7108 
DPeck@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$ FY18 Project Budget: $1,418,805 
    Total Project Budget: $3,623,896 
 
 
        
 
 
              
    
  

    

Phases 1 and 2 of this project included installing barriers along the top of the wash 
bank.  These improvements increased the entire channel capacity between Brewer 
Road and Oak Creek.  However, the ultimate design capacity of the channel will not 
be reached until Phase 4 is complete; see below. 
 
Phase 3 included the replacement of double box culverts at Portal Lane and the 
pedestrian walkway with a single box culvert at Portal Lane and a clear span steel 
pedestrian bridge.  The work for this phase was completed in June 2016.   
 
Phase 4 design includes improving the entire channel cross section between Brewer 
Road and Oak Creek to convey the 25-year flow.  
  
Status:  Phase 4 design began in January 2016 and was completed in October 2016.    
Phase 4A (Portal Lane to Oak Creek) construction was budgeted in FY 2017 and 
Phase 4B (Brewer Road to Portal Lane) construction is budgeted in FY 2018.  On 
January 24, 2017, City Council approved a resolution to enter into Cost-Sharing 
Agreements with Tlaquepaque and Los Abrigados in the amount of $250,000 for 
each party to construct the Phase 4 improvements.  Phase 4A construction began on 
March 6, 2017, and reached final completion on August 18, 2017.  Phase 4B 
construction began on October 16, 2017, and is expected to be complete by March 
29, 2018. 
 
For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 

mailto:DPeck@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status  January 2018 
Project Phase % Completion Completion Date 

Design (all four phases)  100% January 2016 
Construction (Grasshopper Phase) 12% Summer 2018 (Phase 3) 

 City of Sedona  
 Public Works Department 
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

KEY FEATURES: 

Consultant: JE Fuller, Inc. 

Contractor: Tiffany Construction Co. 

Timing: 
     Phase 3:   FY 2018 
     Phase 4:   FY 2019 
 
Construction Challenges 

• Business and Residential Access 
• Maintenance of Utilities 
• Maintenance of Drainage  
• Maintenance of Traffic 

 

 

Project Manager: 
David Peck, EIT 
(928) 204-7108 
DPeck@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$ FY18 Project Budget: $1,295,000  
    Total Project Budget: $4,699,441 
 
     

                                     

 

 

 

 

         

                                                                     

Phase 1 included improvements in front of the Casa Bonita Condominium Subdivision.  The 
improvements upgraded existing storm drain infrastructure and added new 72” storm 
drainage pipe.  This work was completed in March 2016.  
 
Phase 2 included installing 72” storm drainage pipe at the Coffee Pot Drive Crossing and along 
Grasshopper Lane, just past the existing Grasshopper Lane drainage crossing.  This work was 
completed in April 2017. 
 
Phase 3 (Grasshopper Phase) includes installing 72” storm drainage pipe along Grasshopper 
Lane, up to the downstream (south) side of Sanborn Drive.  At the completion of this phase, 
Grasshopper Lane will be completely repaved. 
 
Phase 4 (Little Elf Phase) includes installing 72” storm drainage pipe from the downstream 
side of Sanborn Drive, then along Little Elf Drive, to the City of Sedona parcel, north of the 
Coffee Pot Subdivision.  This will include an inlet structure and a sediment basin.  At the 
completion of this phase, Little Elf Drive will be completely repaved. 
 
Status:  Design of all phases is complete. The utility relocation work of placing overhead 
utilities underground and relocating a gas main for Phase 3 is complete. The Phase 3 
construction is budgeted in FY 2018, and began on January 2, 2018. The expected completion 
date is June 15, 2018.  Phase 4 construction is budgeted in FY 2019.   
 
For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 

Coffee Pot Drainage Improvements                                                                       FY18 CIP Update 

mailto:DPeck@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status  January 2018 
Project Phase % Completion Completion Date 

Design  50% Spring 2018 
Construction 0% FY 2019 

 City of Sedona  
 Public Works Department 
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

KEY FEATURES: 

Consultant:   Shepherd-Wesnitzer, Inc. 

Contractor:   Tiffany Construction Co. 

Timing: 
     Design:  FY 2018 
     Construction:  FY 2019                    
 
 
Construction Challenges 

• Residential Access 
• Maintenance of Utilities 
• Maintenance of Drainage  
• Maintenance of Traffic 

 

Project Manager: 
David Peck, EIT 
(928) 204-7108 
DPeck@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$ FY18 Project Budget: $100,000 
    Total Project Budget: $701.000 
 
                           

 

 

 

                                     

 

 

 

 

         

                                                                     

This project involves design and installation of storm drainage improvements in the 
Juniper Lane Area. Capacity of existing drainage conveyances will be increased from 
a point along Juniper Lane, just north of Cindy Lane, to an outlet near Oak Creek.  
The new improvements will be designed to convey the 25-year storm event.  The 
installation of these drainage improvements will involve removal of approximately 
800 feet of existing private street structure.  The City will replace the street, but will 
not take ownership of, or maintain, the replaced street in the future; however, the 
City will maintain these storm drainage improvements after they are installed. 
 
Status:  The design work for this project is budgeted in FY 2018.  The design process 
began in October 2017, and is expected to be complete in March 2018.  The 
construction for this project is budgeted in FY 2019.  Drainage easements from 
residents in the project area will be necessary.  David Peck is meeting with property 
owners to keep them informed regarding the project’s design/progress. 
 
For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 

Juniper Hills Area Drainage Improvements                                                          FY18 CIP Update  

mailto:DPeck@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status  January 2018 
Project Phase % Completion Completion Date 

Design  95% February 2018 
Construction 0% June 2018 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Dry Creek Road Overlay                                                                                        FY18 CIP UPDATE 
 

KEY FEATURES: 

Consultant: Woodson Engineering, Inc  

Contractor: TBD 

Timing: FY18 Construction 

Construction Challenges: 

• Environmental Clearances 
• Maintenance of Traffic 
 

Project Manager: 
Stephen Craver, PE 
(928) 203-5059 
SCraver@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 

 

$ FY18 Project Budget: $425,533  
    Total Project Budget: $497,829  
 

                               

 

 

 

 

 

 

 

 

 

 

 

 

 

 

         

                                                                     

The project will include a mill and overlay, with minor shoulder widening. The 
segments of Dry Creek Road included are between White Bear Road and Color Cove 
Road and between Forest Service Road 152 and the city-limit boundary. 

This project is part of the Surface Transportation Program (STP), which utilizes 
federal funds administered by the Arizona Department of Transportation (ADOT) 
through the Northern Arizona Council of Governments (NACOG).  The city has 
partnered with Yavapai County to combine this project with their Boynton Pass Road 
Project.  City Council and the Yavapai County Board of Directors approved an 
Intergovernmental Agreement (IGA) in March 2016 for the county to manage the 
project, with the city contributing funding for the city’s portion of the project.  The 
city and county intend to utilize ADOT’s HURF Exchange program which will 
eliminate the need to design and construct the roadway to federal standards, 
reducing overall costs in the process.   

Status:  Final plans, specifications and cost estimate are expected by early February 
2018.  Yavapai County is working with ADOT to formalize the HURF exchange IGA by 
early March.  Construction advertisement would occur in late March. 

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 

mailto:SCraver@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status  January 2018 
Project Phase % Completion Completion Date 

Design  95% March 2018 
Construction 0% Summer/Fall 2018 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Sanborn Drive/Thunder Mountain Road Overlay                                                 FY18 CIP Update 

KEY FEATURES: 

Consultant: Woodson Engineering, Inc. 

Contractor: TBD 

Timing: Fall 2018 Construction 

Construction Challenges: 

• Environmental Clearances 
• Maintenance of Traffic 
 

Project Manager: 
Stephen Craver, PE 
(928) 203-5059 
SCraver@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 

 

$ FY18 Project Budget: $75,750  
    Total Project Budget: $682,174  
 

                               

 

 

 

 

 

 

 

 

 

 

 

 

 

 

         

                                                                     

The project will include a mill and overlay, with minor shoulder widening. The 
approximate one mile segment of Sanborn Drive/Thunder Mountain Road is between 
Rhapsody Road and Coffee Pot Drive. 

This project is part of the Surface Transportation Program (STP), which utilizes federal 
funds administered by the Arizona Department of Transportation (ADOT) through the 
Northern Arizona Council of Governments (NACOG). Council approved an 
Intergovernmental Agreement with ADOT at the July 12, 2016 meeting.  The IGA 
allows the City and State to work together to develop project plans and specifications 
for the project, in compliance with federal requirements. A professional services 
contract with Woodson Engineering was approved by Council on September 13, 2016.  
The project will include curb along the south side of the roadway allowing for the 
construction of a shared use path in the future. The City intends to utilize ADOT’s 
HURF Exchange program which will eliminate the need to design and construct the 
roadway to federal standards, reducing overall costs in the process.   

Status:  Final plans, specifications, and cost estimate are expected in March 2018.  A 
template IGA has been provided by ADOT and staff is compiling the documents 
necessary to establish the project in the HURF exchange program. 

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 

mailto:SCraver@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status  January 2018 
Project Phase % Completion Completion Date 

Design  5% December 2018 
Construction 0% TBD 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Sedona in Motion – Forest Road Connection                                                       FY18 CIP Update 

KEY FEATURES: 

Consultant: Southwestern  

Environmental Consultants (SEC) 

Contractor: TBD 

Timing: December 2017 – FY 19 

Construction Challenges: 

• Extremely steep slopes 

• Land acquisition 

 

 
 

Project Manager: 
Stephen Craver, PE 
(928) 203-5059 
SCraver@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$  FY18 Project Budget:  $520,000 
     Total Project Budget:   $1,320,000 
 
                             
 
 
 

 
 

 
 
 
 
 
 

 

         

                                                                     

This project is a result of the Transportation Master Plan.  It was identified by Council 
as a high priority project.  The connection will allow for residents who live in the 
Uptown area, to avoid SR 89A and the “Y” when traveling to and from West Sedona.  
Land acquisition will be necessary in order to make this a public connection. 

Status: Feasibility/Concept design is in progress by Southwestern Environmental 
Consultants, Inc. (SEC) to identify the preferred alignment of the connection.  It is 
currently anticipated that the feasibility study will be completed by May 2018.  
Following completion of the Feasibility Study staff anticipates moving forward with a 
solicitation for design services and completing the project design by early calendar 
year 2019. 

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 

mailto:SCraver@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status  January 2018 
Project Phase % Completion Completion Date 

Design  0% June 2018 
Construction 0% TBD 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Sedona in Motion – Brewer-Ranger Connection                                                 FY18 CIP Update 

KEY FEATURES: 

Consultant: Shephard-Wesnitzer (SWI) 

Contractor: TBD 

Timing: December 2017 – FY 19 

Construction Challenges: 

• Land acquisition 

• Maintenance of parking / traffic 

 

 
 

Project Manager: 
Stephen Craver, PE 
(928) 203-5059 
SCraver@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$  FY18 Project Budget:  $460,000 
     Total Project Budget:   $760,000 
 
                             
 
 
 

 
 

 
 
 
 
 
 

 

         

                                                                     

This project is a result of the Transportation Master Plan.  It was identified by Council 
as a high priority project.  The project considers making Portal Lane a one-way 
entrance during high peak tourist seasons, and during special events, and directing 
exiting vehicles on to Ranger Road and/or Brewer Road.  This will greatly reduce the 
number of vehicles needing to make a U-turn at the Schnebly Hill roundabout, which 
will reduce congestion and improve travel time for northbound SR 179.  Land 
acquisition will be necessary in order to make this a public connection. 

Status: A design proposal received from SWI to conduct a feasibility study and 
preliminary design to identify the preferred location of the connection remains 
under review and consideration.  Staff is currently focused on identifying project 
opportunities and needs with stakeholder input in order to capture all appropriate 
components of the feasibility and design work scope.  

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 

mailto:SCraver@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status  January 2018 
Project Phase % Completion Completion Date 

Design  99% February 2018 
Construction N/A N/A 

 City of Sedona  
  Public Works Department 
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Wastewater Master Plan Update                                          FY18 CIP Update 

KEY FEATURES: 

Consultant:  Carollo Engineers, Inc. 

Contractor:  TBD 

 

Construction Challenges: 

• N/A 
 

 

Project Manager: 
Roxanne Holland, PE 
(928) 203-5069 
RHolland@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$ FY18 Project Budget: $150,000 
 Total Project Budget:  $980,000 
  
                               

 

 

 

 

 
         
                                                                     

The Wastewater Master Plan Update is a project that will evaluate the wastewater 
collections system.  The report that is completed as part of this project will be an 
update to the previous Wastewater Master Plan, which was completed in 2000.  

The report will identify service areas, system capacities, and future capital projects 
needed for repair or extension of the collection system.  

Status:  Information on the project can be found at www.SedonaAZ.gov/wwmp.   

Staff presented the final draft to Council and the public at a special City Council 
meeting on November 29, 2017.  Council provided direction to staff to further 
analyze the cost and options for sewer extensions into areas that do not currently 
have sewer availability.  Staff will present that analysis to Council in Spring 2018.   

The final draft of the 2017 Wastewater Master Plan Update is expected to be 
completed in early February 2018. 

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 
 
 
 
 
 
 

mailto:RHolland@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/wwmp
http://www.sedonaaz.gov/CIP
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Project Status  January 2018 
Project Phase % Completion Completion Date 

Design  100% December 2016 
Construction 10% June 2018 

 City of Sedona  
  Public Works Department 
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

WWRP Bar Screen & Headworks Replacement                                         FY18 CIP Update 

KEY FEATURES: 

Consultant:   Sunrise Engineering, Inc. 

Contractor:   Fann Environmental, LLC 

 

Construction Challenges: 

• Treatment Plant must remain 
operational during construction 

 

 

Project Manager: 
Roxanne Holland, PE 
(928) 203-5069 
RHolland@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$ FY18 Project Budget: $716,775 
 Total Project Budget:  $935,000  
                               

 

 

 

 

 
         
                                                                     

The WWRP Bar Screen & Headworks Replacement Project will replace two existing 
bar screens with new bar screens.  The bar screens are a vital part of wastewater 
treatment which remove solids at the start of the treatment process.   

Status: The project was advertised for bid in September 2017 and City Council 
approved a construction contract with Fann Environmental, LLC at the September 
26, 2017 City Council meeting.  Notice to proceed was issued on October 9, 2017.  
The project will take 250 days to complete because of long lead times for production 
of the bar screen equipment.  

Engineered drawings of equipment have been approved by the City, and the 
manufacturer has started building the custom bar screens.  Physical construction at 
the WWRP will begin in spring 2018. 

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 
 
 
 
 
 
 

mailto:RHolland@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status   January 2018 
Project Phase % Completion Completion Date 

Design  15% Fall 2018 
Construction (POC Well) 60% Spring 2018 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

WWRP Recharge Well No. 3 and No. 4                                                                  FY18 CIP Update 

KEY FEATURES: 

Consultant:  Carollo Engineers, Inc. 

Contractor:  KP Ventures Well Drilling 

and Pump Company, LLC 

 

Construction Challenges: 

• Start-up and Programming 
 

 

 

 

 

 

Project Manager: 
Roxanne Holland, PE 
(928) 203-5069 
RHolland@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 

 
 

$ FY18 Project Budget:  $1,990,275 
 Total Project Budget:  $12,664,758 
                                 
 
 
 
 
 
 

 
 
           
 

         

                                                                     

The Wastewater Department began operating Recharge Well No. 1 and Well No. 2 in 
July 2017 after final completion and start-up of the two wells was achieved. 

This project includes design, drilling and equipping of Recharge Well No. 3 and/or 
Well No. 4.  The need to complete both wells will be determined during the design 
phase. 

Status: Design for the recharge wells has begun and is approximately 15% complete.  
In addition to the recharge wells, the city is required to install a Point of Compliance 
(POC) well.   

A Job Order Contract was awarded to KP Ventures Well Drilling and Pump Company 
for the drilling of the POC well and drilling of future recharge wells.  KP Ventures 
experienced several unanticipated issues with the POC well and is continuing to drill, 
however the well is not expected to be complete until spring due to the issues. 

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 

mailto:RHolland@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status  January 2018 
Project Phase % Completion Completion Date 

Design  0% Summer 2018 
Construction 0% Winter 2018/19 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Mystic Hills & Chapel Lift Station Replacement                                                  FY18 CIP Update 
  

KEY FEATURES: 

Consultant:  Sunrise Engineering, Inc. 

Contractor:  TBD 

 

Construction Challenges: 

• Maintaining operation during 
construction 
 

 

 

Project Manager: 
Roxanne Holland, PE 
(928) 203-5069 
RHolland@SedonaAZ.gov 

 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 

 
 

$ FY18 Project Budget:  $1,170,000 
 Total Project Budget:   $5,373,800 
                                 
 
 
 
 
 
 

 
 
           
 

         

                                                                     

A condition assessment of existing sewer infrastructure and capacity analysis of the 
City’s Wastewater Collection System was completed as part of the Wastewater 
Master Plan Update.   Evaluation of the operation of the City’s 17 lift stations led to 
identification of improvements needed at 2 of the lift stations:  Mystic Hills and 
Chapel. 

This project will provide design and construction for an increase in the wet well 
capacity and upgrades to the pumps. 

Status:  After review of five submitted Statements of Qualifications and interviewing 
three consulting firms, Sunrise Engineering, Inc. was selected to complete the design 
services for the Mystic Hills and Chapel Lift Station Replacement Project.  Staff is 
working with Sunrise Engineering to develop a scope of work for the project.  The 
contract is scheduled for approval at the March 13, 2018 City Council meeting.  Once 
approved, design will begin and is expected to take 6 months to complete.    

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 

mailto:RHolland@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status  January 2018 
Project Phase % Completion Completion Date 

Design  0% Spring 2018 
Construction 0% Fall 2018 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

WWRP Tertiary Filters Upgrade                                                                  FY18 CIP Update  

KEY FEATURES: 

Consultant:  Carollo Engineers, Inc. 

Contractor:  TBD 

 

Construction Challenges: 

• Maintaining operation during 
construction 
 
 

 

Project Manager: 
Roxanne Holland, PE 
(928) 203-5069 
RHolland@SedonaAZ.gov 

 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 

 
 

$ FY18 Project Budget:   $965,000 
 Total Project Budget:   $1,485,000 
                                 
 
 
 
 
 
 

 
 
           
 

         

                                                                     

The tertiary filters at the Wastewater Reclamation Plant (WWRP) are essential to 
the treatment process.  Currently the tertiary filters consist of sand filters, which are 
part of the original design of the WWRP.  Recently, inefficiencies of the filters have 
surfaced and costly repairs are needed. 

This project will evaluate the efficiencies, capital cost, and operating cost of 
rehabilitating the existing sand filters vs. switching to a different type of media for 
tertiary filtration.  The project will also consist of design and construction. 

Status:  Carollo Engineers is preparing a Preliminary Design Report (PDR) which will 
compare rehabilitation of the existing sand filters to new media in order to 
determine the most cost effective and efficient filtration process over a 20-year life 
cycle.  The PDR is expected to be complete in Spring 2018 

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
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