



City of Sedona
Public Works Department
 102 Roadrunner Drive Sedona, AZ 86336
 (928) 204-7111 • Fax: (928) 282-5348



Sedona in Motion 12A, 12B – Traveler Information – Traffic Data & Video Services

FY19 CIP Update



KEY FEATURES:

Consultant: Verizon Smart Cities
 (Travel Time)

SEC, Inc. (camera installation)

Contractor: TBD

Timing: July 2018 – FY 20

Construction Challenges:

- Communications capabilities

Project Manager:
 Stephen Craver, PE
 (928) 203-5059
SCraver@SedonaAZ.gov

City Engineer:
 J. Andy Dickey, PE
 (928) 203-5039
ADickey@SedonaAZ.gov

\$ FY19 Project Budget: \$68,500
Total Project Budget: \$TBD

This project is a result of the Transportation Master Plan (TMP). It was identified by Council as a high priority project. This project consists of providing real-time information to travelers through a variety of methods.

Status: The travel time information signage as shown in the image above is being displayed by ADOT on overhead Digital Message Signs on the I-17 corridor as of December 11, 2018. Current travel times for those signs can be viewed by visiting AZ511.gov. Staff is also working with a consultant to identify locations for camera installations along the SR 179 and SR 89A corridors, to allow residents and tourists to view current traffic conditions. In addition, Verizon Traffic Data Solutions is under contract to procure ongoing travel time information to gauge congestion frequency/duration, and gauge benefits of completed projects. This data will also provide ongoing origin-destination data that will be valuable for other projects and tourism metrics. Verizon is currently working to calibrate travel time data that has been collected and refine the functionality of the web platform.

For a copy of this update, or updates for other projects, visit the projects website at: www.sedonaaz.gov/CIP.

Project Status

March 2019

Project Phase	% Completion	Completion Date
Design	40%	TBD
Construction	0%	TBD