



City of Sedona
Public Works Department
 102 Roadrunner Drive Sedona, AZ 86336
 (928) 204-7111 • Fax: (928) 282-5348

Stormwater Master Plan Update

FY20 CIP Update



KEY FEATURES:

Consultant: TBD

Contractor: N/A

Timing:

Phase I: FY 2020

Phase II: FY 2021

Phase III: FY 2022

Construction Challenges

N/A

Project Manager:

David Peck, EIT

(928) 204-7108

DPeck@SedonaAZ.gov

City Engineer:

J. Andy Dickey, PE

(928) 203-5039

ADickey@SedonaAZ.gov

\$ FY20 Project Budget: \$100,000

Total Project Budget: \$400,000

In FY20, we will begin an update of the 2005 Stormwater Master Plan (Phase I). This Stormwater Master Plan Update (SWMPU) will include looking at facility improvements and priorities. This will also account for the infrastructure completed since the 2005 Plan was complete and will include public outreach to identify new problem areas.

In FY21, we will continue to update the Master Plan (Phase II) to include hydrology and the study of existing conditions in problem areas. The estimated costs of potential improvements will be determined as well.

In FY22, we will complete the SWMPU (Phase III) to include remapping of the floodplains reduced by previous storm drainage improvement projects.

The City has an IGA with the Yavapai County Flood Control District (YCFCD) in which the YCFCD will be covering the \$100,000 budget for the consultant cost in FY20.

Status: Phase I of this SWMPU is budgeted in FY20, Phase II is budgeted in FY21, and Phase III is budgeted in FY22. City staff are currently working on procuring a consultant through a qualifications-based selection process to perform all three of the phases for this SWMPU.

For a copy of this update, or updates for other projects, visit the projects website at: www.sedonaaz.gov/CIP.

Project Status

September 2019

Project Phase	% Completion	Completion Date
SWMP Update – Phase I	0%	FY20
SWMP Update – Phase II	0%	FY21
SWMP Update – Phase III	0%	FY22