



City of Sedona
Public Works Department
 102 Roadrunner Drive Sedona, AZ 86336
 (928) 204-7111 • Fax: (928) 282-5348



Sedona in Motion 5B – Forest Road Connection

FY20 CIP Update



This project is a result of the Transportation Master Plan. It was identified by Council as a high priority project. The connection will allow for residents, who live in the Uptown area, to avoid SR 89A and the “Y” when traveling to and from West Sedona. Land acquisition will be necessary to make this a public connection. A final Feasibility/Concept Design for Forest Road Connection was completed by the city’s consultant, Southwestern Environmental Consultants, Inc. (SEC), with two alignment options being identified. Staff received direction from City Council to pursue Alignment Option 1 (shown above), which extends Forest Road westerly and then southerly to connect with SR 89A approximately 300 feet west of the Brewer Road roundabout.

Status: A design contract with Kimley-Horn and Associates was approved by Council on October 22, 2019. They are now proceeding with data collection and setting up meetings with stakeholders in early December. The schedule for design is anticipated to take approximately one year to complete.

For a copy of this update, or updates for other projects, visit the projects website at: www.sedonaaz.gov/CIP.

KEY FEATURES:

Consultant: Southwestern Environmental Consultants (SEC)

Contractor: TBD

Timing: December 2017 – FY 2021

Construction Challenges:

- Extremely steep slopes
- Land acquisition

Project Manager:
 Stephen Craver, PE
 (928) 203-5059
SCraver@SedonaAZ.gov

City Engineer:
 J. Andy Dickey, PE
 (928) 203-5039
ADickey@SedonaAZ.gov

\$ FY20 Project Budget: \$1,205,800
Total Project Budget: \$3,144,900

Project Status

October 2019

Project Phase	% Completion	Completion Date
Design	0%	October 2020
Construction	0%	FY 21