



**City of Sedona**  
**Public Works Department**  
 102 Roadrunner Drive Sedona, AZ 86336  
 (928) 204-7111 • Fax: (928) 282-5348

**SUS-09 - Decarbonization Roadmap Projects**

**FY25 CIP UPDATE**



**KEY FEATURES:**

**Consultant:** InCharge LLC

**Contractor:** InCharge LLC

**Construction Challenges:**

Upgrading electrical capacity at municipal facilities. Planning for lead times on electrical equipment such as transformers. Utility interconnects.

**Sustainability Manager**

Bryce Beck  
 (928) 203-5127  
[BBeck@sedonaaz.gov](mailto:BBeck@sedonaaz.gov)

**City Engineer:**

Kurtis Harris, PE  
 (928) 203-5059  
[KHarris@SedonaAZ.gov](mailto:KHarris@SedonaAZ.gov)

**\$ FY25 Project Budget:** \$350,000

The City of Sedona is embarking on projects to reduce its carbon footprint, improve efficiencies, and bring on more renewable energy. Decarbonization projects are designed to help meet the goals and objectives of the City’s Climate Action Plan. Implementation of projects are derived from the decarbonization roadmap. Roadmapping began in January 2024. Projects range from options such as electrifying systems, fleet electrification infrastructure, building energy efficiency retrofits, renewable energy installations, etc.

**Status:**

Installation of the first phase of EV charging stations for municipal fleet is underway at maintenance yard then City Hall and is anticipated to be completed by June 2025.

Decarbonization design and planning moved to SUS-10 in FY26.

**PROJECT STATUS**

**MAY FY25**

Project Phase	% Completion	Completion Date
Phase 1 - EV Stations Design	75%	May 2025
Phase 1 – EV Stations Installation	40%	June 2025
Decarbonization Planning and Design	0%	FY26