



City of Sedona
Public Works Department
 102 Roadrunner Drive Sedona, AZ 86336
 (928) 204-7111 • Fax: (928) 282-5348

Sedona in Motion 11M - Dry Creek Rd Pathway 89A to Two Fences **FY25 CIP Update**



KEY FEATURES:

Consultant: CivilTech/In-House

Contractor: In-House/HT4/TBD

Timing: FY23-25

Construction Challenges:

Grades, driveway crossings, varying right-of-way width, significant traffic, Maintain bike path independent of Shared Use Path

Project Manager:

Johnathan Hoffman
 (928) 203-5124
JHoffman@SedonaAZ.gov

City Engineer:

Kurt Harris, PE
 (928) 203-5059
kharris@SedonaAZ.gov

\$ FY25 Project Budget: \$1,370,000

This is a part of the ST&PS system and recommended in the updated Trails and Pathways Master Plan. Completing this segment would provide a safe multimodal facility for the full length of Dry Creek Road. This is an area that experiences high volumes of bicycle use.

As part of the Sedona Trails & Pathways System (ST&PS), the City of Sedona built Phase 1 of the path from Two fence Trail to Forest Road 152 in 2021. Phase 2 of the path, which extends from Two Fence Trail down Dry Creek Road about to the intersection of Gringo Road, is complete and we are currently in design of Phase 3, that will complete the path to White Bear. And anticipate construction of Phase 3 in the summer of 2025.

The shared-use path will be constructed using stabilized decomposed granite with some sections requiring paving and/or concrete installation. This project will allow safer pedestrian access along Dry Creek Road and will continue to make Sedona a more walkable and bikeable community.

Phase III (Gringo to White Bear) will appear before Council on May 27 to award construction contract. Upon approval, construction would be planned to start mid-June. Go to our website www.drycreeksup.com to sign up for email notifications on this project.

PROJECT STATUS **MAY FY25**

Project Phase	% Completion	Completion Date
Design	70%	Spring 2024
Construction	60%	Winter 26